
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 05/02/2014

to 06/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0005

06/10/2014

Contract Location: Time Allowed:

SR 87 CONN BEGINNING AT US 341/SR 27 AND EXTENDING TO US 23/

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone: (478)934-2707 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/18/2013

11/01/2013

11/27/2013

12/03/2013

01/06/2014

00/00/0000

00/00/0000

667 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 28.34

189 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,634,852.20

$6,030,188.56

$5,751,479.99

13.31%

Counties:

Dodge

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

221975-      $6,633,252.20 $6,028,588.56 $5,749,879.99 13.32% $159,257.19

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 05/02/2014

to 06/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0005

06/10/2014

Project Number: 221975-      SR 87 CONN - SRTS

 

STP00-0066-01(029)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $706,697.78 $579,292.03 $127,405.75

Non-Participating $176,674.43 $144,822.99 $31,851.44

Total Earnings $883,372.21 $724,115.02 $159,257.19

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $883,372.21 $724,115.02 $159,257.19

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $883,372.21 $724,115.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $159,257.19

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 05/02/2014

to 06/09/2014

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0005

06/10/2014

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .346

 60000.000 .013

STP00-0066-01(029)

 

.359 $780.00 $21,540.00

0020 201-1500     CLEARING & GRUBBING - LS  1.000 .800

 740290.520 .200

STP00-0066-01(029)

 

1.000 $148,058.10 $740,290.52

0025 205-0001     UNCLASS EXCAV CY  63,951.000 .000

 4.420 2,083.333

 

 

2,083.333 $9,208.33 $9,208.33

Category Amount: $158,046.43 $771,038.85

Category Number: 0050 DRAINAGE

0135 603-7000     PLASTIC FILTER FABRIC SY  778.000 .000

 5.530 20.000

 

 

20.000 $110.60 $110.60

Category Amount: $110.60 $110.60

Category Number: 0040 TEMPORARY EROSION CONTROL

0290 167-1500     WATER QUALITY INSPECTIONS MO  24.000 3.000

 1100.160 1.000

 

 

4.000 $1,100.16 $4,400.64

0295 170-1000     FLOATING SILT RETENTION BARRIER LF  450.000 500.000

 13.270 .000

 

 

500.000 $.00 $6,635.00

Category Amount: $1,100.16 $11,035.64

Project Total Amount: $159,257.19 $883,372.21


